COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C18333R

PCN. 18333R- BI D

CONTRACT DESCRI PTI ON\:
SH 133 MP 68.82 TO 66.27 | N GARFI ELD COUNTY

PRQJIECT NO STA 133A-039
SH 133 SAFETY | MPROVEMENTS - CARBONDALE
NAMVE OF ROAD: 133A
PRQJIECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC.
2273 Rl VER ROAD
GRAND JUNCTI ON CO 81505
CURRENT PROJIECT AMI:  $ 5, 874, 605. 23 PARTI Cl PATI NG
AWARD PRQJECT AM: $ 5, 046, 881. 30 NON- PARTI Cl PATI NG
PERCENT COVPLETE: 81.86% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 1,065, 457.24 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI M5 $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0004 PROG

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 11/ 04/ 2014
16: 02: 07

TI ME CHARGED: 150.0 DAYS TIME ALLOW 11/25/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 78. 53 ORI G TI ME ALLON 11/14/201 FIXED COVPLETI ON DATI

PAY PERI OD ENDI NG 10/ 15/ 2014 DATE TI ME STARTED 05/19/2014

DATE LET 04/ 17/ 2014 DATE WORK BEGAN 05/ 19/ 2014
DATE AWARDED 04/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2014 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 19/ 2014

$ 4,809, 147. 99 $ 1, 598, 467. 82
0.00 0. 00
4, 809, 147. 99 1,598, 467. 82
0.00 0. 00
4, 809, 147. 99 1, 598, 467. 82
-75,703. 22 0.00
0. 00 0.00
4,733,444.77 1,598, 467. 82
0.00 0.00
0.00 0.00
4,733,444. 77 1,598, 467. 82
0. 00 0. 00
PAENT DE s 1,598467.82

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18333R

PCN: 18333R-BI D

PRQJECT: STA 133A-039

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00200

Renoval of Sidewal k

0030 202-00203

Renoval of Curb and Cutter

0035 202-00210

*Renoval of Concrete Pavenent

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00700 *Renoval of Light Standard

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
43, 475. 00000
4.000
EACH
892. 00000
2.000
EACH
1, 185. 00000
509. 000
LF
16. 95000
758. 000
SY
3. 35000
734. 000
LF
1. 00000
2,788.000
SY
4. 75000
24, 463. 000
SY
1. 25000
8, 587. 000
SY
3. 25000
2,201. 000
SF
2.00000
6. 000
EACH

577. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

416. 000
93. 000
509. 000

534. 000
0. 000
534. 000

406. 000
98. 000
504. 000

2,606. 000
0. 000
2,606. 000

16, 607. 000
922. 000
17,529. 000

8, 587. 000
0. 000
8, 587. 000

2,201. 000
0. 000
2,201. 000

0. 000

-

000

[y

. 000

Page 2
ESTI MATE RUN 11/ 04/ 2014

16: 02: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
43, 475. 00
0. 00
3, 568. 00
0. 00
2,370. 00
1,576.35
8, 627.55
0. 00
1, 788. 90
98. 00
504. 00
0. 00
12, 378. 50
1, 152. 50
21, 911. 25
0. 00
27,907. 75
0. 00
4, 402. 00
577. 40
577. 40



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18333R-BID ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202- 00705 *Removal of Light Standard Foundation 8. 000 5. 000
EACH 1. 000 425. 00
425. 00000 6. 000 2, 550. 00
0065 202-00810 *Renoval of G ound Sign 18. 000 9. 000
EACH 0. 000 0. 00
50. 50000 9. 000 454. 50
0070 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 500
LS 0. 000 0. 00
2, 615. 00000 0. 500 1, 307. 50
0075 202- 04002 G ean Cul vert 2.000 0. 000
EACH 1. 000 2,988. 00
2,988. 00000 1. 000 2,988. 00
0080 202-04010 Cean Inlet 7.000 5. 000
EACH 0. 000 0. 00
597. 50000 5. 000 2,987.50
0085 202-05006 Sawi ng Concrete (6 Inch) 85. 000 0. 000
LF 0. 000 0. 00
14. 15000 0. 000 0. 00
0090 202- 05026 Sawi ng Asphalt Material (6 Inch) 3, 349. 000 2,116. 000
LF 1, 233. 000 6, 843. 15
5. 55000 3, 349. 000 18, 586. 95
0095 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 24, 036. 000 18, 027. 000
cY 6, 009. 000 97, 045. 35
16. 15000 24, 036. 000 388, 181. 40
0100 203-00100 Mick Excavation 1, 500. 000 1, 065. 000
CY 344. 000 4,781. 60
13. 90000 1, 409. 000 19, 585. 10
0105 203-01100 Proof Rolling 18. 000 18. 000
HOUR 0. 000 0. 00
112. 95000 18. 000 2,033.10
0110 203-01140 Rol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

85. 50000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01500 Bl adi ng 20. 000 15. 000
HOUR 0. 000 0. 00
98. 00000 15. 000 1, 470. 00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
80. 80000 0. 000 0. 00
0125 203-01590 Front End Loader (Rubber Tire) 20. 000 1. 000
HOUR 0. 000 0. 00
104. 50000 1. 000 104. 50
0130 203-01594 Conbi nati on Loader 20. 000 2.000
HOUR 0. 000 0. 00
104. 50000 2.000 209. 00
0135 203-01597 *Pot hol i ng 250. 000 145. 000
HOUR 16. 000 3, 056. 00
191. 00000 161. 000 30, 751. 00
0140 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
34.50000 0. 000 0. 00
0145 207- 00205 Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
50. 20000 0. 000 0. 00
0150 208-00002 Erosion Log (12 Inch) 3, 500. 000 3, 022. 000
LF 0. 000 0. 00
5. 40000 3, 022. 000 16, 318. 80
0155 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 122. 00000 2.000 2,244.00
0160 208- 00051 StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00
0165 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 935. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
230. 50000 0. 000 0. 00
0180 208- 00206 *Erosion Control Supervisor 150. 000 82.000
DAY 27.000 3,847.50
142. 50000 109. 000 15, 532. 50
0185 209- 00600 Dust Palliative (Magnesi um Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0190 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
7,575. 00000 1. 000 7,575. 00
0195 210-00810 *Reset Ground Sign 38. 000 0. 000
EACH 0. 000 0. 00
273. 00000 0. 000 0. 00
0200 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34.50000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 25. 000 14. 000
EACH 0. 000 0. 00
572. 00000 14. 000 8, 008. 00
0210 210-04050 Adj ust Val ve Box 12. 000 4.000
EACH 0. 000 0. 00
18. 05000 4.000 72.20
0215 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
7,070. 00000 0. 000 0. 00
0220 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18333R-BID ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 217-00010 *Pr e- Emer gent Her bi ci de 0. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0230 304- 03005 Aggregate Base Course (C ass 3) 1, 500. 000 912. 000
cY 344. 000 10, 750. 00
31. 25000 1, 256. 000 39, 250. 00
0235 304- 06000 *Aggregat e Base Course (C ass 6) 22, 500. 000 16, 641. 300
TON 5, 506. 350 123, 892. 88
22.50000 22,147. 650 498, 322. 13
0240 304- 07000 Aggregate Base Course (C ass 7) 629. 000 0. 000
TON 0. 000 0. 00
27.70000 0. 000 0. 00
0245 403-00720 Hot M x Asphalt (Patching) (Asphalt) 75. 000 0. 000
TON 55.120 8,102. 64
147. 00000 55.120 8,102. 64
0250 403-34701 *Hot M x Asphalt (Gading SX) (75) 13, 500. 000 3,093. 930
TON 7,214.610 391, 392. 59
54. 25000 10, 308. 540 559, 238. 30
0255 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 441. 000 0. 000
TON 347.820 219, 126. 60
630. 00000 347.820 219, 126. 60
0260 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 370. 000 176. 350
TON 57.200 25, 968. 80
454. 00000 233.550 106, 031. 70
0265 411-10255 Enul si fied Asphalt (Sl ow Setting) 9, 598. 000 171. 000
GAL 2,212.000 2,543. 80
1. 15000 2,383. 000 2,740. 45
0270 412-00800 *Concrete Pavenment (8 Inch) 4, 509. 000 2,952. 000
SY 1, 554. 000 102, 564. 00
66. 00000 4, 506. 000 297, 396. 00
0275 412-00801 *Concrete Pavenent (8 Inch) (Special) 1, 794. 000 673. 000
Sy 352. 000 30, 448. 00

86. 50000 1, 025. 000 88, 662. 50



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 504- 08255 Masonry Landscape Wall (Dry Stack) 0. 000 0. 000
SF 0. 000 0. 00
146. 00000 0. 000 0.00
0285 506-00209 Riprap (9 Inch) 40. 000 6. 000
CcY 0. 000 0. 00
175. 00000 6. 000 1, 050. 00
0290 601- 01000 Concrete Cass B 8. 000 8. 000
CcY 0. 000 0. 00
505. 00000 8. 000 4, 040. 00
0295 602-00000 Rei nf orci ng Steel 312. 000 312. 000
LB 0. 000 0. 00
12. 50000 312. 000 3, 900. 00
0300 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 418. 000 1, 267. 000
LF 151. 000 11, 060. 75
73. 25000 1, 418. 000 103, 868. 50
0305 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 4.000 1, 285. 00
321. 25000 4.000 1, 285. 00
0310 603-05018 18 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 2.000 1, 820. 00
910. 00000 4.000 3, 640. 00
0315 603-50010 10 Inch Plastic Pipe 30. 000 0. 000
LF 0. 000 0. 00
40. 50000 0. 000 0. 00
0320 604-00305 Inlet Type C (5 Foot) 13. 000 12. 000
EACH 1. 000 2,656. 00
2,656. 00000 13. 000 34, 528. 00
0325 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,201. 00000 1. 000 4,201. 00
0330 604- 16505 Inlet Type 16 (Double) (5 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
4, 025. 00000 10. 000 40, 250. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0335 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0345 604-39000 *Manhol e Speci al 24.000 20. 000
EACH 4.000 38, 600. 00
9, 650. 00000 24.000 231, 600. 00
0350 607-11525 Fence (Plastic) 517. 000 517. 000
LF 0. 000 0. 00
3. 60000 517. 000 1, 861. 20
0355 608-00006 *Concrete Sidewal k (6 Inch) 1, 688. 000 1, 267. 000
SY 61. 000 3, 757. 60
61. 60000 1, 328. 000 81, 804. 80
0360 608-00010 *Concrete Curb Ranp 950. 000 285. 000
SY 602. 000 80, 668. 00
134. 00000 887. 000 118, 858. 00
0365 609-21010 *CQurb and Gutter Type 2 (Section I|-B) 2,374.000 1, 188. 000
LF 540. 000 16, 470. 00
30. 50000 1, 728. 000 52, 704. 00
0370 609-21011 *CQurb and Qutter Type 2 (Section I-M 61. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0. 00
0375 609-21013 *Qurb and Gutter Type 2 (Section |-M (Special) 364. 000 364. 000
LF 0. 000 0. 00
35. 25000 364. 000 12, 831.00
0380 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 3, 200. 000 1, 681. 000
LF 1, 121. 000 39, 235. 00
35. 00000 2,802. 000 98, 070. 00
0385 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 5, 200. 000 919. 000
SF 1, 913. 000 13, 391. 00
7.00000 2,832.000 19, 824. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 612-00001  *Delineator (Type I) 208. 000 0. 000
EACH 0. 000 0.00
20. 25000 0. 000 0.00
0395 612-00002  *Delineator (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0400 612-00003 *Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0405 613- 00306 *3 Inch Electrical Conduit (Bored) 520. 000 520. 000
LF 0. 000 0. 00
49. 00000 520. 000 25, 480. 00
0410 613-01100 *1 Inch BElectrical Conduit (Plastic) 940. 000 129. 000
LF 167. 000 1,210.75
7.25000 296. 000 2,146. 00
0415 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 3, 000. 000 2,892. 000
LF 0. 000 0. 00
10. 10000 2,892. 000 29, 209. 20
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 000. 000 3, 983. 000
LF 0. 000 0. 00
14. 00000 3, 983. 000 55, 762. 00
0425 613-01300 *3 Inch BElectrical Conduit (Plastic) 600. 000 55. 000
LF 543. 000 9,774.00
18. 00000 598. 000 10, 764. 00
0430 613-10000 *Wring 1. 000 0. 000
LS 0. 850 30, 986. 75
36, 455. 00000 0. 850 30, 986. 75
0435 613- 20000 *Light Standard and Luninaire (Install Only) 42.000 0. 000
EACH 28. 000 7,588. 00
271. 00000 28. 000 7,588. 00
0440 613-40000 *Concrete Foundation Pad 3. 000 3. 000
EACH 0. 000 0. 00
995. 50000 3. 000 2,986. 50



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 613-40010 *Li ght Standard Foundati on 42. 000 40. 000
EACH 1. 000 634. 50
634. 50000 41. 000 26, 014. 50
0450 613-50100 *Lighting Control Center 2.000 0. 000
EACH 2.000 11, 816. 00
5, 908. 00000 2.000 11, 816. 00
0455 613-50125 *Control Center Box 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0460 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 4. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0465 614-00011 *Sign Panel (Qass I) 150. 000 0. 000
SF 0. 000 0. 00
20. 20000 0. 000 0. 00
0470 614-00012 *Sign Panel (Cass I1) 260. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0475 614-00013 *Sign Panel (Cass I11) 88. 000 0. 000
SF 0. 000 0. 00
25. 25000 0. 000 0. 00
0480 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 505. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0485 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 371. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0490 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
6, 725. 00000 0. 000 0. 00
0495 619- 00007 Connect To Existing Waterline 3. 000 0. 000
EACH 0. 000 0. 00
726. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 619- 06060 6 Inch Ductile Iron Pipe 17. 000 0. 000
LF 0. 000 0. 00
130. 50000 0. 000 0. 00
0505 619-06120 12 Inch Ductile Iron Pipe 104. 000 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0510 619-75048 6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1, 257. 00000 0. 000 0. 00
0515 619- 75096 12 Inch Gate Val ve 2. 000 0. 000
EACH 0. 000 0. 00
2, 825. 00000 0. 000 0. 00
0520 621-00450 *Det our Pavenent 2,732.000 2,732.000
SY 0. 000 0. 00
31. 30000 2,732.000 85, 511. 60
0525 623-00602 2 Inch Plastic Pipe (lrrigation/Sleeve) 2, 585. 000 2,003. 000
LF 428. 000 770. 40
1. 80000 2,431. 000 4, 375. 80
0530 623-00604 4 Inch Plastic Pipe (Irrigation/Sleeve) 2, 915. 000 2,129. 000
LF 404. 000 1, 353. 40
3. 35000 2,533. 000 8,485.55
0535 623-00606 6 Inch Plastic Pipe (lrrigation/Sleeve) 160. 000 160. 000
LF 0. 000 0. 00
5. 25000 160. 000 840. 00
0540 625- 00000 *Construction Surveying 1. 000 0. 830
LS 0. 140 7,070. 00
50, 500. 00000 0. 970 48, 985. 00
0545 625- 00001 *Construction Surveying (Hourly) 60. 000 34.500
HOUR 7.000 1, 060. 50
151. 50000 41. 500 6, 287. 25
0550 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
418, 000. 00000 1. 000 418, 000. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 5,211.25
20, 845. 00000 1. 000 20, 845. 00
0560 627-00005 *Epoxy Pavenent MarKking 214. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
0565 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 900. 000 88. 000
GAL 206. 000 4,171. 50
20. 25000 294. 000 5,953.50
0570 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 547. 000 0. 000
Spe
(Sp SF 0. 000 0. 00
12. 15000 0. 000 0. 00
0575 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 412. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 10000 0. 000 0. 00
0580 629-01001  *Survey Monunent (Type 1) 19. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0585 630-00000  *Fl aggi ng 7, 200. 000 5, 181. 250
HOUR 1, 996. 250 48, 409. 06
24. 25000 7,177.500 174, 054. 38
0590 630- 00007 *Traffic Control Inspection 40. 000 32.000
DAY 5. 000 2,255.00
451. 00000 37.000 16, 687. 00
0595 630-00012 *Traffic Control Managenent 158. 000 84.000
DAY 23. 000 18, 055. 00
785. 00000 107. 000 83, 995. 00
0600 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0605 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 6. 000
EACH 4.800 240. 00
50. 00000 10. 800 540. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 56. 000
EACH 44.800 448. 00
10. 00000 100. 800 1, 008. 00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 113. 000 45. 000
EACH 48. 600 486. 00
10. 00000 93. 600 936. 00
0620 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 17.000
EACH 13. 600 136. 00
10. 00000 30. 600 306. 00
0625 630-80344 *Construction Traffic Sign (Special) 115. 000 27.500
SF 22.000 352. 00
16. 00000 49. 500 792. 00
0630 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0635 630- 80359 *Portabl e Message Sign Panel 500. 000 381. 000
DAY 84. 000 840. 00
10. 00000 465. 000 4, 650. 00
0640 630- 80360 *Drum Channel i zi ng Devi ce 195. 000 95. 500
EACH 80. 000 2,400. 00
30. 00000 175. 500 5, 265. 00
0645 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 2. 000
EACH 6. 100 183. 00
30. 00000 8.100 243.00
0650 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 4. 000
EACH 3. 200 96. 00
30. 00000 7.200 216. 00
0655 630- 80370 Concrete Barrier (Tenporary) 1, 700. 000 850. 000
LF 680. 000 32, 640. 00
48. 00000 1, 530. 000 73, 440. 00
0660 630- 80380 *Traffic Cone 170. 000 80. 000
EACH 73. 000 146. 00
2. 00000 153. 000 306. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0665 630- 80390 *Channel i zi ng Device (Special) 47.000 23.500
EACH 18. 800 564. 00
30. 00000 42. 300 1, 269. 00
0670 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 800 1, 760. 00
2,200. 00000 1. 800 3, 960. 00
0675 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 150 3,825.00
25, 500. 00000 0. 900 22, 950. 00
0680 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70016 F/ A Fuel Cost Adj ustnent -48. 700 -48.700
FA -3,228.770 -3,228.77
1. 00000 -3,277.470 -3,277. 47
0695 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 200. 000 1,161. 640
FA -11. 540 -11.54
1. 00000 1, 150. 100 1, 150. 10
0705 700-70021 F/ A On- The-Job Trai nee 2,560. 000 207. 000
HOUR 0. 000 0. 00
1. 00000 207. 000 207.00
0710 700-70025 F/' A Quality Incentive Paynent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700- 70034 F/A lrrigation 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0720 700-70034 F/ A Advertiserment (Public Info) 1, 000. 000 635. 000
F A 0. 000 0. 00
1. 00000 635. 000 635. 00
0725 700- 70035 F/ A Liquidated I ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 202-00010 Rem Tree CO No. 2 MCR LI No. 1 2.000 1. 000
EACH 0. 000 0. 00
1, 950. 00000 1. 000 1, 950. 00
0870 900- 00007 Added Item (Each)/ Manhol e (Special) 38A Coring - CO 2.000 0. 000
No. 6 MCR LI No. 2
EACH 2.000 2, 860. 00
1, 430. 00000 2.000 2, 860. 00
0875 420-00300 Geotextile (Reinforcement) CO No. 6 MCR LI No. 3 1, 500. 000 1,272. 000
SY 0. 000 0. 00
3. 30000 1, 272. 000 4,197. 60
0880 700-70034 F/ A Water Line Material Return - CO No. 6 MCR LI No. 4 5,234. 000 0. 000
FA 4,937. 490 4,937.49
1. 00000 4,937. 490 4,937.49
0885 700- 70200 F/ A Power Lines Holy Cross Energy - CO No. 6 MCR LI No. 7, 925. 000 7,925. 000
5
F A 0. 000 0. 00
1. 00000 7,925. 000 7,925. 00
0890 630-80377 Port Water Filled Barrier (Tenp) CO No. 6 MCR LI No. 6 380. 000 0. 000
LF 342. 000 13, 902. 30
40. 65000 342. 000 13, 902. 30
CAT 0200 CURRENT AMI $ 5,541,254.20% 1,475, 6065.10% 4,536, 596. 27
CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL
0740 503-00018 *Drilled Caisson (18 Inch) 4. 000 0. 000
LF 0. 000 0. 00
342. 00000 0. 000 0.00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL

0745 503- 00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 15. 000 13, 500. 00
900. 00000 15. 000 13, 500. 00
0750 503- 00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 42.000 46, 200. 00
1, 100. 00000 42.000 46, 200. 00
0755 613- 00206 *2 Inch BElectrical Conduit (Bored) 155. 000 155. 000
LF 0. 000 0.00
49. 00000 155. 000 7,595. 00
0760 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 560. 000 1, 560. 000
LF 0. 000 0.00
49. 00000 1, 560. 000 76, 440. 00
0765 613-01200 *2 Inch BElectrical Conduit (Plastic) 434. 000 434. 000
LF 0. 000 0.00
14. 00000 434.000 6, 076. 00
0770 613-01300 *3 Inch BElectrical Conduit (Plastic) 432. 000 432. 000
LF 0. 000 0.00
18. 00000 432.000 7,776.00
0775 614-00011 *Sign Panel (Oass I) 61. 500 0. 000
SF 0. 000 0.00
20. 20000 0. 000 0.00
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0.00
424.00000 0. 000 0.00
0785 614-70336 *Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0.00
619. 00000 0. 000 0.00
0790 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0.00
969. 00000 0. 000 0.00
0795 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0.00

285. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0004 16: 02: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL

0800 614-72866 *Fire Preenption Unit and Timer 1. 000 0. 000
EACH 0. 000 0. 00
3, 838. 50000 0. 000 0.00
0805 614-72875 *Loop Detector Wre 2, 000. 000 0. 000
LF 966. 000 3, 236. 10
3. 35000 966. 000 3, 236. 10
0810 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
14,911. 00000 0. 000 0. 00
0815 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
16, 183. 00000 0. 000 0. 00
0820 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
35, 722. 00000 0. 000 0. 00
0825 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0830 614-86246 *Controll er (Type 170E- HC11) 1. 000 0. 000
EACH 1. 000 24,900. 00
24, 900. 00000 1. 000 24,900. 00
0855 614-81140 Sig-Light Pole Steel (1-40 Ft) CMO NO 5 1. 000 0. 000
EACH 0. 500 8, 432. 62
16, 865. 23000 0. 500 8, 432. 62
0860 614-81155 Sig-Light Pole Steel (1-55 Ft) CMO No. 5 1. 000 0. 000
EACH 0. 500 8, 536. 78
17, 073. 56000 0. 500 8, 536. 78
0865 614-81260 Sig-Light Pole Steel (2-60 Ft) CMO No. 5 1. 000 0. 000
EACH 0. 500 18, 597. 22
37, 194. 44000 0. 500 18, 597. 22

CAT 0201 CURRENT AMI  $ 282,089.03 $ 123,402.72 $ 221,289.72



CONTI D: C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 18333R-BI D ESTI MATE RUN 11/ 04/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO. 0004 16: 02: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0835 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 200. 00000 1. 000 20, 200. 00
0840 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 800. 00000 1. 000 29, 800. 00
0845 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
631. 00000 2.000 1, 262. 00
CAT 0400 CURRENT AMI  $ 51, 262.00 $ 0.00$ 51, 262. 00

PRQJIECT TOTAL CURRENT AMI $ 5,874,605.23$ 1,598,467.82$ 4,809, 147.99



